4. Project Planning Phase

COMIC CRAFT – AI COMIC STORY USING GEMINI MODEL

• Development Approach: The project can be developed incrementally, beginning with the story-generation workflow and then adding structured scenes, presentation, validation, and testing.

• Planned Milestones: Understand requirements → design workflow → create interface → integrate Gemini → implement story generation → format comic scenes → test → document → demonstrate.

• Work Breakdown: Frontend/interface work; backend/application logic; Gemini integration; prompt engineering; output formatting; testing; documentation; demonstration.

• Version Control: Git and GitHub can be used to track project changes and maintain the project repository.

• Deliverables: Source code, dependency/configuration files, environment configuration example, project documentation, test evidence, screenshots, and demonstration material.

• Risk Planning: Possible risks include API errors, invalid user input, inconsistent AI output, quota limitations, and formatting problems. Validation, error handling, structured prompts, and testing can reduce these risks.